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Executive Suary

The primary objective of U.S. strategic nuclear forces is deterrence of
nuclear war. The deterrent value of U.S. strategic forces rests on their
ability to retaliate with appropriate force after a surprise attack. To e. ; .counter Soviet nuclear advances, the President has given the highest

priority to the modernization of strategic nuclear forces. (See p. 10.)

This report concentrates on the status of land based Intercontinental
Ballistic Missile (IcBM) modernization-with emphasis on the develop-
ment of survivable means of basing for Peacekeeper (also referred to as
mx) and Small icBm (also referred to as Midgetman). Important decisions ,.
are to be made in the near future on these systems. GAO prepared this -0

report to assist the Congress in its consideration of these decisions. GAO
emphasized survivable basing because it has been and continues to be a
key issue(e p. 13.)

The modernization initiatives are deployment of Peacekeeper missiles,
currently limited to 50, in Minuteman silos in Wyoming; development of

the congressionally mandated small single warhead missile weighing no
more than 33,000 pounds and a hard mobile launcher; and ixvestiga- 4
tions to devise a survivable basing mode for the Peacekeeper or other
icBms. These initiatives reflect the recommendations made in 1983 by
the President's Commission on Strategic Forces, except for the limitation
by the Congress on the number of Peacekeepers that can be deployed in -,
Minuteman silos. (See p. 11.)

While GAO's review was in process, the President directed the Depart- .
ment of Defense (DOD) to initiate studies of the cost effectiveness of var-
ious size mobile missiles larger than the Small ICBM. Such missiles could
replace or complement the Small IcBM program. (See p. 12.)

,. .. ,-' :,-

Results in Brief The major issue of ICBM modernization has been how to develop ICBM
systems with the capability to retaliate with appropriate force after a
surprise attack. A mobile missile system is believed to be one such
system. Another may be one or more of the eight Peacekeeper basing
concepts now being investigated.

Design and development of the Small ICBM system is progressing with
three important decisions scheduled for December 1986-a full-scale "' ,
development decision, selection of basing mode(s), and the selection of
deployment area(s). The recently initiated study of larger mobile mis-
siles could have significant effects on these upcoming decisions.

Page 2 GAO/NSIAD.M20 ICBM e~ndudo.

0.oMI.

V V@.



Executive Smummary

The design of the Peacekeeper missile is complete, and the Air Force
expects to have 10 of 50 approved missiles deployed by December 1986.
A preliminary basing decision on 50 additional missiles is scheduled for
December 1986.

Although the Peacekeeper and Small ICBM systems are achieving tech-

nical progress, important obstacles remain to the successful deployment
of the systems, and the overall strategy for U.S. land based icBMs no 2.

longer commands a national consensus. Determinations must be made on -

the most appropriate force mix of missiles which best serves military
utility and the goals of stability and arms control. Further, determina-,
tions must be made on which basing modes are most appropriate, and %-. r
what degree of mobility is necessary to achieve strategic goals, feasible
within the constraints of land use alternatives, or affordable in the con-
text of other defense priorities.

Principal Findings

Small ICBM

Rationale for Single The missile configuration that has been of primary interest is a single

Warhead Mobile Missile warhead missile weighing about 30,000 pounds. This missile had beent
recommended by the President's Commission on Strategic Forces ....

because of its survivability potential. Also, since it has a single warhead, ..
it would be a relatively low value target. As such, the Commission con-
sidered it to be stabilizing and to enhance the arms control process. (See
pp. 11 and 16.)

Based on a need for increased range and payload flexibility, design
studies of a single warhead Small ICBM weighing about 37,000 pounds I
were begun in January 1986. (See p. 16.)

Life Cycle Costs Missile quantities, basing characteristics, and other factors that influ- -
ence program costs for the Small ICBM are under study. Preliminary life
cycle cost estimates, in 1985 dollars, for deploying a force of 500 Small N

IcrMs range from $44.8 billion to $52.1 billion. (See p. 17.)
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Exective summary

Hard Mobile Launcher To ensure adequate survivability, a launcher must have adequate
mobility and be able to withstand nuclear effects. Preliminary mobility
test results, using vehicles designed to carry a 30,000-pound missile, are
promising. The technology which protects a launcher against the high
ever, hardening the vehicle's electronics against radiation remains a pro-
gram challenge. (See p. 19.)

The hard mobile launcher's weight is also important to ensure successful
mobile basing, and Don wants to keep it below 200,000 pounds. Pres-
ently, the launcher's weight, together with the 30,000-pound missile, is -.'N
approaching 200,000 pounds. A 37,000-pound missile and its launcher
could exceed 200,000 pounds. (See p. 18.)

Land Availability There is sufficient suitable land on government installations for oper-
ating a force of 500 Small IcrMs on hard mobile launchers in random
movement. However, much of the land is in use for other DOD and
Department of Energy activities, and securing it for mobile iCBM use will
be difficult. The Air Force is addressing the mission conflict and envi- 4
ronmental issues and expects them to be sufficiently resolved to allow ,
the selection of Small ICBM deployment areas in December 1986. (See p.22.)

System Survivability The level of survivability for the Small ICBM has not been specified, and
the level achievable is uncertain. DOD believes that it is not possible to
determine a fixed level of survivability for the missile, but plans to build "
a system that would make a Soviet attack prohibitively costly. However,
without defining the survivability requirement, it may be difficult to,"
determine if the system(s) being proposed meets, exceeds, or fails to
meet mission needs. (See p. 27.)

To be survivable, Small icBms deployed on hard mobile launchers must - % -
generate a barrage area large enough to make the number of attacking
weapons so great that the Soviets would be unwilling to pay the price of .
an attack. The Air Force believes that the required barrage areas can be ,
generated. However, current estimates are subject to change based on
the selection of deployment locations and more knowledge about terrain .
features, road conditions, and bridge characteristics.

Page 4 GAO/NSIAD-36200 ICBM Modernization
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Executive Summary

Peacekeeper

Survivable Basing In 1985 the Congress reduced the number of Peacekeeper missiles to be , .
deployed in Minuteman silos from 100 to 50. In addition, the Congress
stipulated that no additional Peacekeeper missiles were to be procured
for deployment unless a basing mode more survivable than Minuteman -.-

silos is specifically authorized by legislation. A

In response to the congressional action, the Air Force is studying 8 alter- %
native basing concepts to allow deployment of 50 additional
Peacekeeper missiles. (See p. 32.) %

Life Cycle Costs The estimated life cycle cost in 1985 dollars for the Peacekeeper pro-
gram, as currently structured, is about $21 billion. This estimate pro-
vides funding to procure 223 missiles-50 for deployment in Minuteman
silos, 50 for deployment in a basing mode to be determined, and 123 for
testing. Depending upon the alternative basing mode selected, total life
cycle costs for 100 deployed Peacekeepers would range from $27.6 bil-
lion to $56.5 billion. (See p. 39.) % %

Combined Force Issues

Costs of Alternative ICBM The ultimate cost of ICBM modernization is predicated on future deci-
Forces sions on the number and types of ICBMS to be deployed and the basing

modes to be used. However, based on preliminary data, the life cycle
cost estimates for a combined force of 500 Small ICBMS and 100
Peacekeepers in various basing modes range from $73 billion to $109 .

billion in 1985 dollars.

Costs of other alternatives, such as more or fewer than 500 Small iCBMs
or multiple warhead mobile icBMs instead of Small ICBMS, are not avail-
able. (See p. 42.)

, ... ?. .,, ~~,*-.- Y..
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Executive Summary

Multiple Warhead Mobile The feasibility of developing mobile missiles weighing up to 75,000
ssile Opti pounds, with the capability to carry 2 or 3 warheads, is being studied.sMultiple warhead mobile missiles present new sets of ICBM force alterna- - ,

tives, each having potential advantages and disadvantages. The budg- ..' _Z
etary, land acquisition, and manpower savings could be substantial, - .*,-
depending upon the number of missiles needed and their deployment
mode. (See p. 43.)

Peacekeeper and Small The Department of Defense Authorization Act of 1984 linkedICBM Linkage Peacekeeper deployment beyond 10 missiles to demonstrated progress in . .' .

developing the Small ICBM system. The law applies to a missile weighing "
up to 33,000 pounds, however, and a heavier missile could not be devel- -_.

oped unless the law is changed. (See p. 45.)

.-%e a. P.
Observations ICBM modernization continues to be a topic of controversy after several

years of debate. In 1983 it appeared that the acceptance of the recom- .

mendations of the President's Commission on Strategic Forces, calling
for deployment of 100 Peacekeeper missiles in Minuteman silos and
development of a single warhead Small iCBM, had calmed the debate.
This apparent consensus was, however, short-lived. The number of
Peacekeeper missiles to be deployed in Minuteman silos has been
reduced from 100 to 50. The search for survivable basing for
Peacekeeper missiles has been renewed. The high cost of deploying and .
maintaining a force of 500 Small icBms has led to discussions of its
affordability. To reduce costs, consideration is being given to deploying .
Small ICBMS at Minuteman sites or some combination of this and random
movement at government installations. Also, studies of large mobile mis-
siles to accommodate two or three warheads as alternatives to the Small
ICBM have recently been initiated.

Important decisions relating to the Small ICBM and Peacekeeper pro- "
grams are scheduled to occur in December 1986. The recently initiated %.e- A
studies of multiple warhead mobile missiles could have a significant
effect on these upcoming decisions.

The President's Commission on Strategic Forces stressed that the two
elements of ICBM modernization-the Peacekeeper and Small ICeM-and
the approach towards arms control are integrally related. The Commis-
sion was unanimous that no one part of their proposal could accomplish
this goal alone. (See p. 46.)
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Executive summary

Determinations must be made on the most appropriate force mix of mis-
siles which best serves military utility and the goals of stability and
arms control-Peacekeepers, single warhead icBMS, multiple warhead
mobile IcBMs, or some combination thereof. Further, determinations
must be made on which basing modes are most appropriate-existing
silos; new hardened silos; mobile concepts, such as hard mobile launcher ,
basing; deceptive basing, or some combination thereof. .

These and related issues need to be satisfactorily resolved in order that
ICBM modernization can proceed in a systematic and coherent manner.

Agency Comments The Department of Defense reviewed a draft of this report and made . '." .
suggestions for minor technical changes which have been incorporated,
as appropriate. ,

%
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Chapter

Introduction %

The U.S. strategic nuclear forces consist of submarine launched ballistic
missiles, manned bombers, and land-based intercontinental ballistic mis- :- r -
siles (IcBMs). Since the 1960s, this triad of nuclear forces has contributed
to the primary objective of the nation's strategic forces-deterrence of
nuclear war. The deterrent value of U.S. strategic forces rests on their
ability to survive a surprise attack and be able to retaliate with appro-
priate force. According to the Department of Defense (DoD), the Soviets
are challenging this basic objective by improving critical nuclear force
capabilities, such as the accuracy and survivability of their iCBMs.. To
counter these advances, President Reagan has given the highest priority .- .'
to the modernization of U.S. strategic nuclear forces. This report concen-
trates on'ICBM modernization-the Small ICBM and Peacekeeper pro- .. -.
grams-with emphasis on the development of survivable means of r"
basing for these missiles.

ICBM Modernization In 1972 the Air Force's Strategic Air Command (sAc) articulated therequirement for a new ICBM. It determined that the new missile should be
Initiatives able to destroy hardened targets and should be based in a survivable

manner. Subsequently, the Air Force validated the requirement for a
new ICBM, and the Missile Experimental (Mx) program (the name was % -'-
changed to Peacekeeper in November 1982) was initiated. %

Full-scale development of the Mx weapon system began in September
1979. The mode of survivable basing selected was referred to as mul- '.' ,.
tiple protective shelter basing. Under this concept, survivability would
be achieved by moving 200 missiles among 4,600 shelters without .
revealing the missiles' actual locations. --. P.l.

%

Upon taking office in January 1981, President Reagan initiated an
overall review of the status of U.S. strategic forces and the alternatives
for modernizing the forces to meet the deterrent needs of the late 1990s
and beyond. In October 1981 the President announced his program to
revitalize U.S. strategic forces, including modernization of the ICBM

force. The U.S. ICBM force at that time was basically a product of the
1960s technology, consisting of 52 Titan II missiles and 450 Minuteman
II missiles fielded in the 1960s and 550 Minuteman III missiles fielded in -. 6

the early 1970s. None of these U.S. ICBMS could effectively damage hard- :--': .P%

ened Soviet silos.

The President's ICBM modernization program called for '-. "
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Chapter I
Introduction

4'.. .--, .-

%

" continued development of the Peacekeeper missile with near term ..

interim deployment in Titan or Minuteman silos, modified to increase
silo hardness,

" cancellation of multiple protective structure basing development, and ,.
" deactivation of the Titan II missiles.

The Congress, however, rejected the President's proposal for interim ..

Peacekeeper missile deployment, expressing concern about the feasi-
bility and desirability of such a temporary program from technical, mili- _ .0
tary, arms control, and cost points of view.

On November 22, 1982, the President proposed deploying 100
Peacekeeper missiles in an array of 100 closely spaced, superhardened
silos located near F. E. Warren Air Force Base, Wyoming. . .

The Congress, in December 1982, also rejected this proposal in enacting
the fiscal year 1983 continuing resolution. The Congress provided funds
for missile development but not for missile procurement, restricted obli- :
gation or expenditure of funds for full-scale development of a basing
mode, and prohibited flight testing until both Houses of the Congress 44'

approve the basing mode.
-A%

In 1983, following the actions taken by the Congress, the President

appointed a Commission on Strategic Forces to provide advice on ICBM % %

basing options and alternatives to the Peacekeeper. The Commission rec-

ommended prompt deployment of 100 Peacekeeper missiles in Min-
uteman silos; the development of a new, single warhead Small ICBM; and .. R %
the investigation of concepts for survivable ICBM basing.

The Commission believed that deployment of the Peacekeeper missile in
existing silos was needed as a replacement for the Minuteman missiles
and the Titan II ICBMS that were being deactivated. It also believed that
the Peacekeeper, which had been in full-scale development since 1979,
was needed to remove the Soviet advantage in ICBM capability and to V:. "
encourage the Soviets to seek arms control agreement.

The Commission also believed that developing a Small ICBM would pro-
vide more options for survivable basing since it would be compatible "V
with either fixed or mobile deployments. In the Commission's view the
Small ICBM would be stabilizing and would enhance the arms control pro-
cess because the single warhead missile would be a less vulnerable and a
relatively low-value target. The Commission's recommendations were
endorsed by the President and approved by the Congress in May 1983.
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Chapter 1
Introdton

.-*... -,

Subsequently, an ICBM modernization program was established to ...

• deploy 100 Peacekeeper missiles in Minuteman III silos;
• develop a Small ICBM, weighing about 30,000 pounds, and a hard mobile

launcher designed to withstand nuclear effects; and
* investigate other survivable basing technologies, such as superhard

silos. -

In 1985 the Congress reduced the number of Peacekeeper missiles to be .
deployed in Minuteman silos from the 100 recommended by the Commis- -
sion to no more than 50. The Congress also stipulated that unless a
basing mode other than Minuteman silos was specifically authorized by .
legislation, no additional Peacekeeper missiles were to be procured
except for those needed for testing. To identify a mode for an additional .- e
50 Peacekeeper missiles, DOD has undertaken a study of eight basing . -.

o p tio n s. . ,-." ~ .'-- "1" "- "

In 1986, during our review, the President directed DOD to initiate studies . :
of the cost effectiveness of two and three warhead mobile ICBMS as part
of the overall ICBM modernization program. These would replace or com-
plement the Small ICBM.

• ',, . .- . ..

ICBM Modernization Several key ICBM modernization decisions are scheduled in the fourth."
Milestones quarter of calendar year 1986.

Mfleton, 
.1 R-. -F

" Begin Small ICBM full-scale development. .
" Select Small ICBM basing mode(s). .• ".
" Select Small ICBM deployment areas. ..

" Select one Peacekeeper basing alternative for further study.

If a decision is made to continue with the currently approved Small ICBM
program, other milestones would include the following:

1989 - First Small ICBM flight test
1989 - Begin Small ICBM production
1990 - Begin Small ICBM facility construction
1992 - Small ICBM Initial Operational Capability

r . -. '

4P %€ %"%•*
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cimapter 1
Introduction

A

ICBM Modernization During fiscal years 1983-86, $14.5 billion has been approved for iCBM
modernization. In fiscal year 1987, $3.7 billion is being requested-$1.9

Funding billion for the Peacekeeper program, $1.4 billion for the Small iCBM pro- .

gram, and $0.4 billion for alternative basing investigations. Small iCBM
annual funding requirements beyond fiscal year 1987 are uncertain L
pending a full-scale development decision. Peacekeeper program funding , -
requirements beyond fiscal year 1987 are also uncertain pending the
definition of an acceptable survivable basing mode. ICBM modernization " .
funding by program is shown in table 1.1:

Table 1.1: ICBM Modemization Current %

and Prior Years Funding Dollars in Billions
Fisal y r ''fi,,Fiscal years 1987 . .a.

1983-86 request

Peacekeeper (a) (b) qe
Research and Development $6.1 S.4 ,- . ,

Procurement 6.4 1.5

Construction 0.2 - (C) Z

Total $12.7 $1.9 11-7

Small ICBM/Hard Mobile Launcher
Research and Development 1.4 1.4

Alternative Basing Investigations
Research and Development .4 .4 %

Total ICBM Modernization Funding $14.5 $3.7
gThe Peacekeeper funding for fiscal years 1983 to 1986 was extracted from the Peacekeeper Selected
Acquisition Report for the period ending December 31, 1985, and does not reflect subsequent budget
reductions of about $200 million. .2 Q \

bAs noted in our 1984 report (GAO/NSIAD-84-112) on the Peacekeeper missile, about $4.6 billion in ..

development and basing costs incurred before 1983 are not included in the Peacekeeper cost
estimates.
CActual request of $28 million not displayed due to rounding.

-bj ctive, Scope, and Our objective was to obtain information on the status and issues associ- - .e ated with ICBM modernization. On the Small ICeM, we focused on hard
Methodology mobile launcher (HML) development and activities related to identifying

available, suitable deployment areas. On Peacekeeper, we focused on the
definition of survivable basing concepts. We chose to emphasize surviv- %

able basing as opposed to the other aspects of ICBM modernization, such
as missile development, because an acceptable mode of survivable . ,
basing has been and continues to be a key issue.

0
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chapter 1
hn tomctloa

iCBM modernization, as currently structured, was previously discussed in
our July 8, 1985, report, Status of the Intercontinental Ballistic Missile
Modernization ProgM (GAO/NsIAx-85-78), and our May 9, 1984, report,
Status of the Peacekeeper (Mx) Weapon System (GAO/NSIA-84-112).

It should be recognized that the Small ICBM program and Peacekeeper
alternative basing program are in varying stages of system definition
and development-the Small ICBM program is in pre-full scale develop- -

ment and some Peacekeeper basing alternatives are in concept defini-
tion. This report is based on information available as of June 1986.

.a ' .r

During our review, we obtained and reviewed pertinent documents,
including program directives, financial records, system specifications,
test plans and related materials, statements of operational needs, threat
reports, descriptions of operational concepts, and materials describing 4 .
the availability and suitability of land for deployment of the Small iCBM. %

We held discussions with cognizant officials for the Small ICBM and %
Peacekeeper programs. These discussions were held at the Air Force's %

Ballistic Missile Office, Norton Air Force Base, California; s Headquar- .
ters, Offutt Air Force Base, Nebraska; Air Force Headquarters and the
Office of the Secretary of Defense (OS), Washington, D.C.; and selected
Small ICBM contractors. In addition, we visited Minuteman sites in Mon- .I*P
tana and all the military installations in California and Arizona that are --
candidate installations for Small ICBM deployment to observe and discuss
with base personnel the availability and suitability of land at those
locations.

Where possible, information was obtained from the office of primary
responsibility. For example, operational needs statements were received ,
from sAC. We also examined reports provided by OSD to the Congress,
such as the Peacekeeper Selected Acquisition Report, the ICBM Moderni-
zation Program Annual Progress Reports, and the Defense Science Board
Report on Small ICBM Modernization.

Our review was performed in accordance with generally accepted gov-
ernment audit standards.

DOD reviewed a draft of this report and made suggestions for minor tech- P%
nical changes which we incorporated as appropriate.
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Chapter 2

Progress Made but Challenges Remain in
Developing and Deploying the Small ICBM

Design and development of the Small icBM system, with a single warhead
missile weighing about 30,000 pounds, is progressing with important
decisions scheduled for December 1986. At that time DOD must decide..
whether to advance the system into full-scale engineering development
and must also select deployment sites. Based on preliminary test results
and analyses, the Air Force is convinced that a mobile Small icM will be
survivable against the projected threat. Uncertainty exists, however, in
DOD and among some in the Congress as to whether the Small ICBM

should be approved or whether multiple warhead mobile missiles would --- V

be more appropriate. Recent initiatives to study the feasibility of mul- %
tiple warhead mobile missiles are discussed in chapter 4.

For the Small ICBM, issues to be resolved include the number of missiles
required and their costs, the need to harden the mobile launchers' elec- -__

tronics to protect against nuclear radiation without separate shielding,
and the need to secure sufficient suitable land for system operations.
Also, pending decisions on missile size and deployment areas could
change current survivability estimates. ,PLN-4

Small ICBM Program The Small ICBM program involves developing a missile and survivable

basing options. The missile configuration of primary interest has been a
Description and Basing single warhead missile weighing about 30,000 pounds. In response to .-.Concepts direction from Air Force Headquarters in January 1986, the program

office is conducting design studies of a single warhead missile, weighing

about 37,000 pounds, that will have increased range and payload flexi-
bility. The design studies will provide sufficient data on the 37,000- %- %

pound missile so that it can be considered for the full-scale development
decision. A report issued by a Defense Science Board Task Force in •
March 1986 recommended deploying a 37,000-pound Small IcBM.

Appendix I provides a description of the Small ICBM concept of
operations.

The Air Force has identified three mobile basing modes for the Small %
ICBM which it believes have the potential to satisfy mission requirements
and meet the 1992 initial operational capability date.

'In authorizing the program, the Congress stipulated that the missile should weigh no more than
33,000 pounds. Also, under the law, the Congress must be notified of any weight growth over 30,000
pounds. The Air Force has been designing the missile to weigh no more than 30,000 pounds.
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HmL in random movement: This concept has been the basing mode of pri-
mary interest since the program's inception. It consists of mobile
launchers randomly dispersed on DOD and Department of Energy (DOE)

installations. The current operational concept employs a strategy of
periodic random movement within a deployment area large enough to .
complicate enemy planning and targeting. During periods of increased
tension, the HMLS would expand their operations to an area approxi-
mately twice as large as the day-to-day area while remaining on the ______

installation. Upon tactical warning, the mobile launchers would disperse .0 .
as far as possible. The Defense Science Board recommended deploying -. ,
the Small ICBM in this mode on major western government complexes.
HML at Minuteman facilities: This basing concept is a variant which '...

began to receive equal consideration in October 1985. Unlike random _ .
movement basing, the launchers at Minuteman facilities do not employ a
strategy of periodic movement. In contrast, during peacetime, all the
launchers are parked "on alert" at the facilities. Upon tactical warning, -
they would disperse off the Minuteman sites. The Defense Science Board .:d -
recommended against deploying all Small ICBMs in this basing mode .. '.. .
because of concerns about dispersing off the sites and the potential
public interface problems of dispersing before the United States were
attacked.
HL in random movement and at Minuteman facilities: This concept is a
combination of random movement and Minuteman basing. A portion of
the force would be deployed at a DOD/DOE installation in random move-
ment, and the remainder would be deployed at Minuteman sites. The ,' '( -
program office introduced this concept in November 1985. Program offi-
cials believe it combines the best features of both random movement and "

Minuteman basing. Retaining random movement provides a hedge -. " "
against a surprise attack. Utilizing existing Minuteman sites reduces . . .

operational costs and manpower requirements and minimizes mission
conflicts.

Missile quantities, basing characteristics, and other factors that influ-
Smal ICBM Life lCycle ence program cost and manpower requirements are still uncertain for
Cost Estimates, the currently approved 30,000-pound Small ICBM. However, the program
Manpower office has developed estimates of acquisition and annual operations and li

support costs. We used these estimates to project life cycle costs as
Requirements, and shown in table 2.1.

Force Size
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Tabe 2.1: We Cycle Costs"
Dollars in Billions i-"

Annual Total
Total operations Total life manpower

500 Small ICBMs acquisition and support cycle costs requirements
In random movement $38.0 $1.13 $52.1b 14,000 " ""-

to 17,000c

At Minuteman sites 34.0 0.86 44.8 7,000 ,'.. .to 9,000c

In mixed basing 35.0 0.96 47.0 9,600c

aWe compiled life cycle cost estimates in 1985 dollars, using program office estimates of acquisition %

costs and annual operations and support costs. Annual operations and support costs were multiplied by
12.5 years-10 years of steady operations plus a build-up-period- to calculate total operations and
support cost. Program officials stated that our estimates of life cycle costs may not be meaningful
because the operational life of the Small ICBM has yet to be established. We recognize this limitation % .0 '%
but feel that representation of potential life cycle costs is useful.

bBased on program office data, the $52.1 billion life cycle cost estimate in 1985 dollars is approximately

the same as the $44.0 billion estimate in 1982 dollars included in our July 8, 1985, report.

cThe program manager stated that these are the worst case manpower estimates which assume no
change to, and full compliance with, existing security regulations. Several studies are underway to iden-
tify opportunities for manpower reduction.

It is important to note that the above cost and manpower estimates are
based on a force of 500 Small ICBMS. The Air Force, however, has yet to
determine the Small ICBM force size. Force sizes ranging from 250 to
1,000 missiles are being considered. An initial determination of the force
size is expected at the full-scale development decision scheduled for
December 1986. The Defense Science Board's March 1986 report identi- ,
fied the following as factors which will influence the number of Small
ICBMS needed: %

" the threat,
" the size of the Soviet target base, .e
" the need for a Minuteman II replacement (450 missiles, each with a

single warhead),
" the survivability of the remainder of the U.S. Triad, and
" future Peacekeeper deployment decisions.

% %

Small ICBM Launcher To insure adequate survivability, an HML must combine mobility with
the ability to withstand nuclear effects. Preliminary mobility test results

Test Results Are are promising. Test results have also demonstrated the technology used
Promising, but in hardening the vehicle against the blast effects of a nuclear explosion.

Remain However, hardening the vehicle's electronics against nuclear radiation %
without shielding remains a program challenge. In addition, the HML'S
projected weight has increased.
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HML Mobility Test Results The overall mobility of a vehicle designed to carry a 30,000-pound nis-

Are Promising sile is exceeding program office expectations. The primary measure of
overall mobility was the average speed achieved by mobility test vehi-
cles over four courses at the Yumia Proving Grounds, Arizona.2 These
courses were designed to measure mobility over the variety of terrain %
and road conditions that HMIS may encounter in operational situations.
Average speed achieved is used as a measure of overall performance
and is based on a number of individual performance factors. These fac-
tors include the vehicles' ability to accelerate, to maintain speed over -A
different terrain and road conditions, and to transition between on-road .

and off-road travel. As shown in table 2.2, the speeds obtained were .'.-.*. .
% slightly higher than predicted by the program office.

Table 2.2: Test Results
Miles per hour

Course Average speed
Course number length Predicted Actual 5r. ,

1 19.5 19.7 21.4

2 14.9 20.1 25.0
3 11.6 13.1 15.3

4 23.6 42.0 43.0,

2To demonstrate aid evaluate HML mobility, each of the competing HML contractors--Boeing Aero- % i.
space Company and Martin Marietta Corporation-designed and built mobility test vehicles. These 60C % 6

* vehicles are full-scale HML representations, usable for test purposes only. Photographs of the two \
vehicles are in figures 2.1 and 2.2. ;,

Z.

S.'. ". .
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Figure 2.1: Hard Mobile Launcher Test
Vehicle - Martin Marietta

'6.

IN.

,~.%

Oe',

Figure 2.2: Hard Mobile Launcher Test ''" 07
Vehicle - Boeing Aerospace

% -r %
IN'.'. *

While the overall results are promising, the testing identified terrain

conditions that present mobility obstacles. These conditions include soils
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which do not provide enough traction, slopes which could not be tray- , -
ersed, and intersections and turnarounds which limit HML speed. _.j' "

.* 11-.

Hardening the HML Requires a Designing the HML to withstand some of the effects of a nuclear explo-
Major Development Effort sion remains a program challenge. The Air Force has demonstrated the

technology which protects the HML against the high winds from a .

nuclear explosion. However, protecting the HML's electronics against .

radiation without excessive shielding requires a major development -.- ...--- .
' effort. %.,:. . .

Both nuclear air blasts and radiation can damage the HML severely
4 enough to prevent it from launching its missile. Nuclear air blasts ,.-' *

damage the HML by overturning it or causing it to slide from its parking -

location in a way that damages the equipment launching the missile. % %
Radiation can damage the HML's electronics which receive and execute
the launch command. %

During 1984 and 1985, numerous tests designed to simulate the air blast
effects generated by a nuclear explosion on HMLS were conducted. These .
tests included using wind tunnels and shock tubes, plus an outdoor ,

explosive test. The tests demonstrated that the HML'S shape, vents, and . -y' -

ground sealing system prevent it from either overturning or sliding in a '..

way which damages the launch mechanism. It should be noted, however, ' " A -
that tests using the mobility test vehicles showed that the vehicles'
hardening procedures need improvement. The Air Force intends to have .- ?
these procedures fully validated early in the full-scale development .-.. "1
cycle. %I, .-

According to DoD's 1986 iCBM modernization program progress report,
hardening the HML against radiation dictates a major development
effort. Although radiation hardening is not a new technology, its appli-
cation to an above-ground mobile system is. According to program and
contractor officials, the principal trade-offs are the cost of developing
"hard" parts and the weight growth associated with separate shielding
for "soft" parts. Preliminary analyses and tests indicate radiation hard- ____

Fening requirements can be met.

HML Weight Increases The projected gross weight of an HML loaded with a missile has increased
from between 150,000 to 175,000 pounds to 180,000 to 195,000 pounds.
These estimates are still below the less than 200,000-pound weight
which DOD, in its 1986 annual ICBM modernization report, specified for
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the HML. However, these weight estimates are for a vehicle designed to
carry a 30,000-pound missile. An HML designed to carry the larger mis-
siles being discussed may exceed 200,000 pounds.

According to DOD's report, an HML needs to weigh less than 200,000
pounds to ensure successful mobile basing without road and bridge con-
straints. As a vehicle's weight increases, road widths and bridge load %',. 
carrying capacity can impair mobility. The precise impact of the HML

weight increasc i is uncertain. Program officials told us the less than
200,000-pound limit was based on general assumptions about road and
bridge conditions, not analytical data. They are convinced, however,
that the HMLs, at current weight estimates, are sufficiently mobile. %...

An HML designed to carry missiles large enough to carry penetration aids 8

and/or multiple warheads may weigh more than 200,000 pounds. Pro-
gram officials estimate that for every one pound the missile's weight
increases, there is a corresponding increase of two pounds in HML weight , -
with the missile. For the 37,000-pound missile recommended by the
Defense Science Board in its March 1986 report, an HML would need
structural reinforcements weighing another 7,000 pounds. This would .

increase the HML'S projected weight range with the missile to between
194,000 and 209,000 pounds.

Obtaining Land for The Air Force has identified sufficient suitable land for Small ICBMS in
random movement operations; however, securing it could be difficult.

Small ICBM Whether it can be made available for Small ICBM deployment has not

Deployment May Be been decided. At present, there are 14 sites under consideration, and
each has features which make it an attractive or an unattractive site..Difficult Some sites have large amounts of land which can support Small ICBM

operations, available road networks, and the off-base area the HML can
access on warning. Mission conflicts and the environmental impacts %
associated with Small ICBM deployments and the cost of building roads %
make some of these sites unattractive. The program office indicated that
it is collecting the data necessary to enable decisionmakers to select the
deployment installations which would optimize the trade-offs. The Air
Force expects the issues to be sufficiently resolved to allow the selection
to be made in December 1986.

,ag- 22 -" Ir
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Land Requirements for Land requirements for Small ICBMs on HmLs in random movement basing
Small ICBMs in Random are predicated on survivability factors including projected threats and

HML hardness. Considering these factors, the program office estimates r '
Movemnt Bsingthat an average of 8 square miles of suitable land per HML is needed for~

day-to-day operations-a total of 4,000 square miles for a force of 500
missiles.3 During periods of increased tension a minimum of 16 square
miles per HML is needed-a total of 8,000 square miles for a force of 500
missiles.

At the 14 candidate deployment installations, the Air Force identified
approximately 16,000 square miles of area suitable for Small ICBM oper-
ations. Of this total, 7,000 square miles are being examined for use as

%p-

day-to-day operations areas. Some of this land may not be available %
because of conflicts with existing installation activities, environmental
concerns or cost considerations. The remaining 9,000 square miles has
been removed from further consideration for day-to-day operations
areas to minimize conflicts between Small ICBM operations and existing
installation activities. Program officials believe, however, the Small ICB&
force will be allowed to occupy as much of the deployment installation £

as needed during periods of increased tension. ,,.

The program office has determined that about 600 Small ICBms on hard
mobile launchers could be deployed on the 7,000 square miles being%
examined for use on a day-to-day basis. In computing that number, the
program office reduced the amount of suitable area to reflect its availa-
bility on a scheduling basis. About 60 percent of the 7,000 square miles 'Tp
being examined is currently being used to some extent. The remaining ~ ,

40 percent is not in use. A total of about 850 HMLJS could be deployed on .
the 7,000 square-mile area if conflicting use was not considered.

Mission Conflicts at Candidate One of the more difficult tasks facing the Air Force is the resolution of
Deployment Installations mission conflicts. These mission conflicts interfere with Small ICBM oper-

ations, and with on going or planned activities at the candidate deploy-
ment installations. The on going activities at these installations are also
important to national defense. They include weapons research and
development and training needed to insure military readiness.

3The land availability issues discussed in this section are based on deploying 500 Small ICBMs. As
previously discussed, the number of missiles which will be deployed has yet to be specified. If more%
than 500 missiles are deployed, the land availability issues will intensify; if less than 500 are
deployed, they will be reduced.

% %p
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Examples of the mission conflict issues which have been identified by j.I the Air Force are as follows: V

*Small ICBM command, control, and communications and their effects are
potential areas of mission conflict. Operability within an already heavily
used radio frequency environment is a major concern at every
installation.
Physical security and the accessibility of the deployed system to van-
dals and terrorists is a strong issue.

*A major safety concern is the potential overflight of manned Iimis by
leordnance-laden, possibly supersonic, low-level aircraft. If any restriction 4 .

of aircraft overflight of operationally deployed 1IMLS was imposed, air-
crew training and operational/developmental testing would be severely
impacted.

o The complexity of the scheduling process at most ranges, caused by a
variety of range users and requirements, would be amplified by deploy-
ment of the HML on the ranges. Day-to-day scheduling in order to accom-
modate all missions would be a major effort, requiring flexibility and
continuous monitoring of range activities. Additionally, construction
activities (roads and facilities) associated with deployment of the Small
ICBM could cause extensive scheduling problems, impacting range
activities.

*Training missions at some installations require unrestricted freedom to
provide a free-play live fire training environment. itMLs operating in * .. ~
these areas could be at risk and could seriously detract from realism in
training. ,X .

The Air Force updated the program office's Mission Compatibility
Report in June 1986 to reflect the position of higher commands on the
concerns expressed by subordinate organizations at the candidate ~
deployment locations. Higher commands confirmed the position of
subordinate organizations that the Small ICBM deployed on imL~s in .

random movement basing presents numerous mission incompatibilities
which could seriously impact each installation's mission through loss of
training and/or testing capability.

The Air Force is continuing to seek resolution of all potential mission
conflicts with both the candidate deployment installations and appro-
piate higher commands. Program officials are confident the mission

% , .

conflicts can be favorably resolved based on the flexibility of Small%
ICBMs deployed on timLs.
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4 Program officials point out the 4,000 square miles that a force of 500
Small icBms would use for day-to-day operations need not be a fixed plot ~
of land dedicated exclusively to Small ICBM operations. The mobile
launchers can move from one location to another as the circumstances -

dictate. During periods of increased tension, when 8,000 square milesr
are needed, program officials believe the HML force will be allowed to
occupy as much of the candidate deployment installations as needed.
They point out that the Hmns will double their deployment areas only in
cases of extreme national emergency when nuclear readiness must be ,-

demonstrated. Although the Air Force has not developed a definition of .'*

extreme national emergency, program officials believe the 1962 Cuban .

Missile Crisis is an appropriate example.

4 Environmental Impacts DOD has stated that the potential environmental impacts of deploying *

the Small ICBM system will not be known before November 1986. Envi-
ronment concerns which the candidate deployment installations have
raised range from disturbing archaeologically significant sites to water . :$
availability.

The use of special status land at several candidate deployment loca-
tions is associated with the Small ICBM system's environmental impact.
Special status land is protected by either federal or state law, and its use
is jointly managed by the candidate deployment installations and other ~
government agencies.

This land is being considered as available for daily HML operations and '

during periods of increased tension. The program office wants to use
special status lands at these installations to enhance the HML's ability to
disperse over a large area on warning. Discussions have been initiated
with representatives of both the Departments of the Interior and Agri-
culture to determine under what conditions these lands could be used.
The results of such discussions would influence the final evaluation of
the relative attractiveness of each installation for deploying the Small
ICBM. The intent of the Air Force is to determine how the land could be
used without affecting its environmental value.

Authorization Act and assist in the analysis of the environmental

impacts, the Air Force is preparing a legislative environmental impact
statement. The stat, -te requires the statement to address the relative
environmental consequences of deploying the Small ICBM at each candi-
date deployment installation and the environmental effects of full-scale e
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development of the Small ICBM system. This statement is scheduled to be
filed with the Environmental Protection Agency and appropriate con-
gressional committees in November 1986.

I Analysis of Road Construction Preparing a suitable area for Small ICBM operations includes building .
Costs Not Completed new roads, upgrading existing ones, and building off-base defense access &. '

roads. The acceptability of some of the land identified on the candidate .
deployment installations will depend on the cost effectiveness of con-
structing or upgrading roads. % -

Some of the on-base roads on which the HMLs and other operational sup-
port vehicles will operate may not be usable in their present condition.
For example, officials at two large installations stated that many of the lop
roads proposed for use are impassable, even with four-wheel drive vehi-
cles. Officials at another installation stated that developing roads would
be a massive undertaking which would entail major civil engineering4I
programs. Program officials are aware of these issues. 0.

On several candidate deployment installations, mountain ranges isolate
portions of the random movement area from both the proposed main
operating facilities and other parts of the area. Using these isolated
areas as deployment locations may require constructing roads either on-
base through the mountains or building off-base roads around the moun- - -
tains. For example, we, along with Air Force officials, used on-base and
off-base roads/trails to reach a portion of the random movement area at
one of the candidate deployment installations that was isolated by a
mountain range. To reach the area, we traveled approximately 4 hours
while driving about 75 miles on some roads which, in their present con- %..? -:
dition, were clearly not traversable by HMLS. Both the Air Force and our
officials agreed some type of road construction would be needed to use
this isolated area.

The Air Force is aware of the difficulty isolated random movement
areas and unusable roads pose and is analyzing the cost effectiveness of -
making road improvements. It intends to have this analysis completed
prior to the full-scale development decision. - .4..-

%
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Level of Small ICBM The level of survivability for the Small ICBM system has not been speci-
fled, and the level achievable in random movement at Minuteman sites

Survivability Has Not or mixed basing is uncertain.
Been Specified, and-. -

The survivability of the Small ICBM depends upon the hardness of the

Level Achievable Has mobile launcher, the amount of land it could occupy in a crisis or upon .- .46'

Not Been Established warning, and the size and nature of the Soviet threat. The Air Force has ______

yet to establish the system's survivability requirement. The operational .
"S. requirement, promulgated in an Air Force Program Management Direc-"

tive, is to develop a system which has adequate survivability against the
current and projected threat. The phrase "adequate survivability" has
not been defined. Establishing a survivability requirement would better
enable decisionmakers to judge the merits of the various options for mis-
sile sizing and basing. Without this requirement, it may be difficult to af-
determine if an option exceeds, meets, or fails to meet mission needs.

According to DOD, they cannot know how many weapons the Soviets
might be willing to use to attack 500 Small ICBMs. Therefore, it is not
possible to determine a fixed level of survivability for the system. . -
Rather, DOD plans to build a system that would make an attack so . . "

unprofitable that the Soviets would not be willing to pay the price of an I , -
attack. The concept for achieving this goal involves dispersal of the
HMLs in a manner that will make the Soviets barrage large land areas to
effectively damage the Small ICBM force.

The Air Force is currently estimating that it can achieve the required ...... .
barrage area for Small ICBMS on hard mobile launchers in random move-
ment, at Minuteman sites or in a mix of those two deployment options.
These estimates are subject to change as the deployment locations are
selected and as more becomes known about HML performance .......

4. characteristics.

Program officials are in the process of gathering and analyzing data on
terrain features, road conditions, and bridge conditions to determine (1)
the extent these factors could affect HML mobility and (2) the cost of
upgrading roads to mitigate these conditions. The results of their anal- iW.-:d
ysis will be used to make firmer estimates of barrage area generation
capability to support the full-scale development decision. """'

Program officials believe that the barrage areas, as currently estimated, .: "'

are more than sufficient to deter any potential attacker if the system is
deployed as envisioned. For example, they point out that the Soviets
would have to use nearly all'their land-based ICBMs to successfully
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attack the Small ICBM system, leaving few or no remaining systems to
attack other U.S. strategic assets.

4%6. %
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The Peacekeeper weapon system was initiated in 1972 to strengthen the
ICBM portion of the nation's triad of strategic forces by providing a
prompt response missile in a survivable basing mode and having the
ability to destroy hardened targets. The history of the Peacekeeper pro- y.p
gram has been one of a successful missile design and development and J %

of an inability to identify a basing mode that is technically feasible, %. %
affordable, and politically and publicly acceptable. Over 30 different
basing modes were previously considered. The search for survivable ,>-,
basing modes continues, however, with eight alternatives currently
under consideration, most of which are variants of concepts previously t N'
considered. Each of these eight basing modes has positive and negative - ...-. ,

attributes, and the acceptability of one or more of these concepts awaits _ :e -

future study.

Status of the The Peacekeeper program, as currently structured, involves the (1) -

deployment of 50 missiles in Minuteman silos and (2) evaluation of more

Peacekeeper Program survivable alternative basing modes for deployment of an additional 50 % ,
missiles. As of May 1986 the Air Force had conducted 12 of the 20
planned test flights with successful results. Modification of the Min- .
uteman silos at F. E. Warren Air Force Base is underway, and the Air . .
Force expects to have 10 fully operationally ready missiles deployed
there by December 1986. All 50 of the authorized missiles are planned to '. -
be deployed by December 1988. q. .

Estimated Acquisition Cost The current estimated acquisition cost for the Peacekeeper program, as
for the Peacekeeper reported by DOD in its Peacekeeper Selected Acquisition Report, for the

Peacekeeram period ending December 31, 1985, is $16.1 billion in 1982 dollars or
$20.8 billion, with inflation adjustments (referred to as then year dol-

lars). A categorization of the estimate in then year dollars by appropria- *

tion is shown in table 3.1.

% 1%

..'.'.-. --
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Table 3.1- Estimated Peacekepe ' t.%,
Costs (Then Year-Dollars) Dollars in Billions

Fiscal year Fiscal year To
Appropriation 1983-86a 1987 completion Totab

Research and Development $6.1 $0.4 $0.1 $6.S J. .4'

Procurement 6.4 1.5 6.1 14.0

Construction 0.2 O0.c O.0c  0.2 '

Total $12.7 $1.9 $6.2 $20.6 . .

aThe Peacekeeper funding for fiscal years 1983 to 1986 was extracted from the Peacekeeper Selected
Acquisition Report for the period ending December 31, 1985, and does not reflect subsequent budget -
reductions of about $200 million.

bAs reported in our 1984 report (GAO/NSIAD-84-112) on the Peacekeeper missile, about $4.6 billion in " '"

missile and basing development costs incurred prior to 1983 are not included in the Peacekeeper cost .

estimates. o miinan etmd mlo

cFunding requests of $28 million for fiscal year 1987 and an estimated $21 million to completion are not
shown due to rounding. ,,,_

% 4 %

The $20.8 billion current cost estimate includes procurement funds for
acquiring 223 missiles-50 to be deployed in Minuteman silos, 50 to be

deployed in a basing mode to be determined, 108 missiles for operational
test and evaluation, and 15 for aging and surveillance. The cost of N
basing the 50 additional Peacekeepers is not included. (See p. 34.) Under
the terms of the 1986 DOD Authorization Act, however, the Air Force ,, '
cannot procure more than 50 missiles for deployment in existing Min-
uteman silos, except those needed for testing, without specific legisla- r,. . .
tive approval of an alternative basing mode. Through fiscal year 1986,
procurement funds have been appropriated for 54 missiles. The Air
Force plans to buy the remaining 169 missiles at a rate of 21 missiles in . .
1987; 48 in 1988, 1989, and 1990; and 4 in 1991. " '-

Co.ntinuig Search for Survivable basing has been a fundamental program requirement sinceaoPeacekeepe r the need for the Peacekeeper system was first articulated in 1972. Since
a Peacekeeper that time, over 30 basing modes have been studied and rejected for tech- . ..

Survivable Basing nical, cost, and political and public acceptability reasons. A chronology
of selected events illustrating some of the survivable basing concepts
considered and rejected is as follows:

" In 1976 when the Peacekeeper weapon system advanced into the valida-
tion phase of DOD'S acquisition cycle, the basing modes of primary
interest involved moving missiles in buried trenches. % rb

" In 1978 the basing mode recommended by the Air Force for advance-
ment into the full-scale development phase of DOD'S acquisition cycle
was multiple protective vertical shelters. "

Page 8 GAO/NSIADLS200 ICBM Modernizaton . .. e.
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" In 1979 the basing mode approved by President Carter for advancement
into full-scale development involved moving 200 missiles among 4,600 ..
multiple protective horizontal shelters.

" In 1981 development of horizontal shelter basing was terminated by
President Reagan, who proposed interim deployment of 40 Peacekeeper %

missiles in Minuteman and Titan silos while long-term basing options %
were studied.

* In 1982 silo basing was disapproved by the Congress, and President
Reagan proposed placing 100 missiles in closely spaced superhard silos.

• In late 1982 the Congress rejected the closely spaced superhard silo
proposal.

* In 1983 the President and the Congress approved deployment of 100 .
missiles in Minuteman silos.

0 In 1985 the Congress directed that the number of missiles in Minuteman ' .
silos be reduced from 100 to not more than 50.

As a result of the congressional actions to restrict procurement and -
deployment of Peacekeeper missiles unless a more survivable basing .
mode is authorized, PoD and the Air Force began reexamining basing
alternatives for further consideration. In September 1985 the Air Force -.
directed the Peacekeeper Program Office to study eight basing modes as ....
alternatives to Minuteman silo basing. In November 1985, OSD directed ,'
the Air Force to study four concepts in detail. However, none of the.-..
eight has been eliminated from consideration. Plans are to begin full-
scale development of one basing mode in fiscal year 1988.

Resource Requirements for The program office, in its December 1985 Peacekeeper Basing Evalua- .
the Eight Basing Concepts tion Report, provided operational characteristics and preliminary esti-
Under Consideration mates of resource requirements for the eight concepts. Listed in table *-

3.2 are some of the resource requirements for the basing alternatives ..-

being considered, revised as of January 1986. The costs are basing-
related only. All missile associated costs are excluded.

. .
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Table 3.2: Alternative Basing Resource .
Requinrements (1985 dollars in billions)

A nn ua l - - . . P

o perationsAcquisition and support Personnelcosts costs required, ',.'. ,
Hardened Minuteman Silos $5.6 $.08 245 - -

Superhard Silos 6.7 .08 245
Superhard Silos with Concealment 16.3 .11 429
Rail Mobile 16.6 .53 7265 ". . -
Shallow Tunnel 27.9 .20 1715 -

Ground Mobile 27.3 .36 3099
Deep Basing 30.4 .27 3087 r:. r

Carry Hard 31.3 .34 2462

% Attributes and Limitations The program office, in its Peacekeeper Basing Evaluation Report, also .
of Eight Basing Modes identified the attributes and limitations of the eight basing modes. With--the exception of hardened Minuteman silos, all basing modes were

designed to provide the same percentage of survivors during the first
hours of an attack. The Peacekeeper's survivability for this period is
consistent with the mission need for the system, as expressed by SAC, %
and would provide national leadership time to consider the appropriate %
response before making the decision to launch the missiles. The program
office's assessment of the basing concepts under consideration is shown
in table 3.3. ..

.%--%%

. -,.. ..:

.'¢ ,'-3,'-"# -",,

Page 34 
GAO/NSIAD.S6-200 ICM Modernization 

- .

.
.

#"~~~~ ~~~~ 
~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~~~i o.a e . . . ." 

" "" "* '' " ' "' 
' %,, "-.%A '.,,..,... ';• ,, ,.';% %,•..,:~~~~~~~~~~ 

e..- 
. . ..-. . , , . . .;,... . .;, ,;

,,,'.,..~~~~~~~~~~~~~~~~~ ,, .P._;: -,; ,-,-. ,.,%, ,.-, , ., ..;.-.... .. .. .

" :~~~~~~~~~~~~~~~~~~~~~~ 

% % ' 
,< " ". "" "/ ' ," "" """•" '' "',7 " '' ''

!...= - '._ ' 
% - ' * % •

% 
%

' 
%' % • "" ' =•

" . . . . ..'* •%,P " 
% • "%

"'" 
%

•" '' '" '• "" # "
" "- % ". " 

T%""



Chapter 3 salle"and
The Peacekeeper Missile Program and the
Search for Survivable Basing

%

Table 3.: Program Office Assessment of Alternative Basing Attributes and Limitations
Life-Cycle Cost Public Arms Congressional

I b Personnel Land interface control concerns .;
Hardened Minuteman Silos + + + + + + .
Superhard Silos + + + + + .

Superhard Silos with Concealment 0 + + 0 + + + ,,. *_
Rail Mobile 0 • + * + + _.*
Shallow Tunnel * 0 0 * + + .
Ground Mobile • + + + + .
Deep Basing 0 1 * 0 + + +

Carry Hard * 0 0 • + +

Note: 
1

tIndicates area is a critical limitation. r* ,.;.-'
+ Indicates area is a major attribute.
0 Indicates area is not a significant decision factor,
'Acquisition cost."'-., ' '

bOperations and support costs.

The attributes and limitations of these concepts, as well as resource
requirements, will most likely change as concept definition continues. "
The Air Force is planning additional study and systems testing, which -
could result in the resolution of technical concerns and reduction of
land, personnel, and funding requirements. In addition, the systems are
designed to ensure that a specified percentage of the missiles will sur-
vive an enemy attack of a specified capability. As any of these design .$ .-
characteristics change, so too may their resource requirements and rela- .
tive merits. -1

Relative Merits of Four Although none of the eight basing modes has been eliminated from con-
Basing Concepts Being sideration, OSD directed the Air Force to study four concepts in greater
Studied in Detail detail. These four concepts-the two superhard silo options, carry hard, r..%.-

and shallow tunnel-are discussed below. The other four basing alter- . . _
natives not being studied in as great a depth are discussed in appendix .

Superhard Silos and The Air Force is considering two basing modes using superhard silos
Silos With which would be about 30 times harder than the current Minuteman III

Coneamet silos. One option being considered is to place 50 missiles in 50 closelyspaced, superhard silos. The other option-superhard with conceal-

ment-is to randomly deploy 50 missiles among 300 superhard silos and -

I
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periodically relocate the missiles. Because of missile location uncer- J'
tainty, it would be necessary for the enemy to attack all 300 silos. The
silos for both concepts would be about 1,500 feet apart in a patterned
array. The first of the 50 missiles for either system would be deployed
about 3-1/2 years after authority is given, and the last would be
deployed about 5-1/2 years after authority is given.

The ability of closely spaced, superhard silos to survive for a few hours .

is partly a result of the silo's hardness. Technical advances in the design
and construction of silos and successful scale model testing, since about
1980, have enabled the Air Force to demonstrate silo hardness to a level
far greater than the current Minuteman IIl silos. The increased silo '

hardness makes it possible for a silo to survive numerous attacks. It also
allows the silos to be closely spaced, since there is little risk that a single al .

weapon will destroy more than one silo.

Closely spaced basing is important in order to take advantage of the
effects of fratricide. Fratricide is the destruction or degradation of-.. *. .

attacking weapons by the nuclear effects resulting from preceding
attacks. To prevent the nuclear effects of one wave from destroying the
next wave of warheads, the enemy must pause between attacking
waves. To avoid the effects of fratricide, the attack must be structured%
over a period of several hours in order to destroy all of the missiles.

The superhard silo options were recommended by the program office, in
its Basing Evaluation Reports, for basing the second 50 Peacekeeper '

missiles and have other proponents within DOD. According to the pro- .

gram office, the superhard silo concepts would provide an adequate I',

level of survivors against threats that have been identified through the
year 2000. Compared to other Peacekeeper basing alternatives, these-
concepts are relatively low cost with preliminary life cycle costs, in
1985 dollars, of $7.7 billion for 50 superhard silos and $17.7 billion for i..*,

superhard silos with concealment.

A limitation of the superhard concept, however, is that the length of
time that a missile in superhard silos would survive will significantly 6
decrease if the Soviets develop advanced technologies. According to DOD,
this action by the Soviets is not considered likely, based on current intel- 2

ligence estimates. Nevertheless, the Defense Science Board acknowl-
edged this possibility in its report on Small ICBM modernization.

The number of superhard silos could be increased to provide a desired
level of survivors against an increased threat. However, because the
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cost per silo is relatively high compared to other Peacekeeper concepts,
it could become one of the most expensive systems rather than one of
the least expensive.

According to the Defense Science Board, the prospects of superhard silo
survivability against increased threats could also be improved with the
use of Ballistic Missile Defense (BMD). These are defense systems devel- N
oped to protect the deployed missiles. The Strategic Defense Initiative
Organization has been directed by OSD to study the application Of BMD to
Peacekeeper alternative basing concepts.

Carry Hard The carry hard operational concept is to disperse 50 missiles in hard-
ened launcher capsules among 3,795 water-filled vertical shelters. The
missile would be peiodically relocated as maintenance is performed.
The Air Force estimates this basing mode would require about 1,150
square miles of area, need about 2,460 personnel, and have a life-cycle
cost of about $35.5 billion in 1985 dollars. The first missile would be
deployed about 5-1/4 years after program authorization, and all 50 mis-
siles would be deployed about 8-1/4 years after the decision. ~y

The maintenance of missile location uncertainty among the silos is a con-
cern with the carry hard concept. This basing mode is predicated on cre-
ating a large number of inexpensive aimpoints, which would require the N
attacker to target all of the shelters due to location uncertainty. The _

number of shelters necessary is based on the number of warheads allo-
cated against the system, their capability, and the number of survivors ~ ...

required. If the missiles can be located through surveillance or other .''

techniques, the number of warheads needed to destroy the system ~
would diminish as the level of knowledge of missile locations increases. J
Measures to assure missile concealment, such as simulating missile char- ~ . ,

acteristics in empty silos, are being studied. -.

The program office believes that carry hard land requirements are a -

critical limitation. Current plans call for private land to be acquired or, .,.

as an alternative, the exclusive use of government land. The deployment E.
areas for the shelters require about 40 percent of the total land needs,
with the remaining area being used to prevent public access and to %
assure that missile location can not be determined by ground sensors or Y
other means. Tests and studies on concealment measures are being con- -.k ~-
ducted to determine if the land requirements can be reduced. ~ ~~ ~

% .
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The estimated acquisition cost of the carry hard concept is another crit- I
ical limitation, according to the program office. The cost of this system
is primarily a result of the large number of shelters needed and their ArP%-

necessary support facilities. OSD has requested the Air Force to attempt
to reduce the cost for a shelter and its associated facilities to about one- -

Force believes it will be difficult to reduce shelter and facilities costs by he ~
this amount.

The primary attribute of the carry hard system is the ability to adapt
the system to an increased threat. If the Air Force is successful in *

reducing the cost per shelter, then as the threat increases, more silos
could be added to absorb the increased threat at a relatively low cost,
compared to other concepts being considered. According to the Defense

Science Board, if silos could be constructed at a cost below what it

cept would become a credible basing mode. The program office estimates
that the carry hard system could be adapted to provide an adequate .
level of survivors against an increased threat at a cost substantially less
than the superhard system.

Shallow Tunnel The shallow tunnel concept is to deploy 50 missiles in 50 shallow tun'
nels, each about 23 miles long. The entire length of each tunnel would be
hardened. Each missile is carried on a transporter-erector-launcher
which periodically relocates the missile, and can move within the tunnel I

on warning to further enhance survivability. Because of the uncertainty %..N
of the missile's location within the tunnel, the attacker must target the ~~
entire length of each tunnel. This system would require about 1,230
square miles of land acquired from private ownership or, the dedicated
use of government land. It would be based in the Southwestern United . .

States and cost about $27.9 billion in 1985 dollars. The first missile V

would be deployed about 5-1/4 years after authority is given and all .. ~*..
missiles would be deployed about 8-1/4 years after the decision.

The program office, in its Peacekeeper Basing £- valuation Report, identi-
fied shallow tunnel land requirements and acquisition costs as critical
limitations. The majority of the land required for this system is used as %
a buffer zone to maintain location uncertainty of the missiles within the .

1%.'fe *

tunnel. Tests are planned to attempt to reduce the land necessary for
operation of the system. Measures are also being examined to reduce the ''\
system's acquisition cost.

.N
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The shallow tunnel's survival is based on location uncertainty. One
advantage that the shallow tunnel has when compared with the carry
hard concept is that, if the location of the missiles is identified through -€tS. -
the use of sensors or other forms of surveillance, the missiles in the
tunnel have the capability to dash on warning, and the attacker must
still target the entire length of each tunnel. With the carry hard system,
if the missiles are located, they can be individually targeted.

The outstanding feature of the shallow tunnel concept is its resilience to
an increase in threat. When the threat is increased, the length of the
tunnels can also be increased, which creates more targets for the enemy
to attack. The program office estimates that the tunnel concept could be
designed to provide an adequate level of survivors against an increased .
threat at a lower cost than either the superhard or carry hard systems

I% against an increased threat.

Estat eCcle As previously discussed, the Air Force is planning for the deployment ofEstimated LifeCyl
100 Peacekeeper missiles-deployment of 50 Peacekeeper missiles in

Cost for Deployment of Minuteman silos is underway, and 8 alternative basing modes for an

100 Peacekeeper additional 50 missiles are being studied. As illustrated in table 3.4, the
preliminary estimated life cycle costs for a combined force of 100Missiles Peacekeeper missiles range, for the 8 alternatives, from $27.6 billion to

$56.5 billion, in 1985 dollars.

Table 3.4: Life Cycle Cost Estimates for Deployment of 100 Peacekeeper Missilesa (1985 Dollars)
Dollars in Billions

Acquisition Operations and Support
Alternative Basing Current Alternative Current Alternative Life cycle

Concepts program b basing c Total program basing Total costs
Hardened Minuteman $191 $5.6 $24.7 $19 $1.0 2.9 $27.6 N " -

Superhard silos 19.1 6.7 25.8 1.9 1.0 2.9 28.7 . ,
Superhard silos with

concealment 191 16.3 35.4 19 1.4 3.3 38.7
Rail mobile - 19.1 16.6 35.7 19 67 8.6 443

Shallow tunnel 19 1 27.9 47.0 19 2 5 4.4 514
Ground mobile 19 1 27 3 46.4 1,9 4 5 6.4 52.8 "

Deep basing 19.1 304 49.5 19 34 5.3 54.8 %
Carry hard 191 31.3 50.4 1 9 42 6. 565

4 65
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8We compiled life cycle cost estimates, in 1985 dollars, using program office estimates of acquisition
costs and annual operations and support costs. Annual operations and support costs were multiplied by
12.5 years-10 years of steady operations plus a build-up-period-to calculate total operations and
support costs. Program officials stated that our estimates of life cycle costs may not be meaningful
because the operations life of the Peacekeeper has yet to be established. We recognize this limitation
but feel that an indication of life cycle costs is useful. %

b$ 19 .1 billion in 1985 dollars equals $16.1 billion in 1982 dollars, as shown on page 31. This estimate % .,

includes funding for acquisition of 223 Peacekeeper missiles, including 100 for deployment. NJ ,

cThese costs are basing-related only; all missile acquisition costs are excluded.
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Chapter 4

Combined Force Issues
4K

The Under Secretary of Defense, Research and Engineering, has stated U
that there is a requirement for at least 1,500 modem land-based war-
heads. The Congress has authorized deployment of 50 Peacekeeper mis-

siles, with 500 warheads, in Minuteman silos, contingent upon attaining .-,
key milestones in Small icBM development. Several missile configura-
tions, deployable in various basing modes, are being considered, which
could carry the remaining 1,000 modernized warheads-10 warhead
Peacekeeper missiles, single warhead Small ICBMS, and two or three war-
head mobile ICBMS. Affordability and the overall goals of ICBM moderni-
zation will be major considerations in determining if 1,500 modemiz.A I
warheads will be deployed, the types of missile(s) to carry the war-
heads, and the appropriate basing mode(s) for the missiles. '

Costs of Alternlative Available cost data suggests that affordability/cost effectiveness will beICBt orce a major issue in determining the number of modernized warheads to be
ICBM Forces deployed. Table 4.1 shows the life cycle costs of 2 of 24 available

options for a combined force of 100 Peacekeeper and 500 Small ICBM
missiles. These two options represent the least costly and the most
costly combined force options under consideration. Thus, the life cycle , 4
cost of 50 Peacekeepers in Minuteman silos, 500 Small iCBMs in one of 3
mobile basing modes, and 50 Peacekeepers deployed in one of 8 alterna-
tive basing modes range from $72.4 billion to $108.6 billion, in 1985
dollars.

Table 4.1: Examples of Life Cycle Costs
for Two Combined Force Options (1985 dollars in billions)

50 Peacekeepers in Minuteman Silos, Missiles for Testing, and Acquisition of
50 Additional Peacekeepers for Deployment in Another Basing Mode $21.0
500 Small ICBMs Deployed at Minuteman Sites 44.8
50 Peacekeepers Deployed in Hardened Minuteman Silos
(Excludes Missile Acquisition Costs) 6.6
Total $72.4
50 Peacekeepers in Minuteman Silos, Missiles for Testing and Acquisition of
50 Additional Peacekeepers for Deployment in Another Basing Mode $21.0
500 Small ICBMs in Random Movement 52.1
50 Peacekeepers in Carry Hard Basing Mode (Excludes Missile Acquisition
Costs) 35.5 _________

Total $108.6 .0.,0 .

Preliminary cost estimates for the full range of various Peacekeeper and
Small ICBM alternatives are shown in table 4.2. The estimates represent .
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the combined costs for 100 Peacekeepers (in the basing modes as dis-
played on p. 39) and 500 Small icBms (as displayed on p. 18). The cost of
each of the three Small ICBM alternatives is shown in combination with
each of the eight Peacekeeper alternatives. The cost of each Peacekeeper N A-' :
alternative includes the $21.0 billion estimated life cycle costs for the
currently authorized program to deploy 50 Peacekeepers in Minuteman -
silos.

Table 4.2: Life Cycle Cost Estimates for
Deployment of a Combined Force of (1985 dollars in billions) %
i,0 wweade Combined Force of 100 Peacekeepers J.%

and 500 Small ICBMs on Hard Mobile - .Launchers., ,

At Combined
Minuteman MM and Random

Peacekeeper Basing Alternatives sites random movement
(1) Hardened MM Silos $72.4 $74.6 $79.7
(2) Superhard silos 73.5 75.7 80.8 ,
(3) Deceptive superhard silos 83.5 85.7 90.8
(4) Rail mobile 89.1 91.3 96.4
(5) Shallow tunnel 96.2 98.4 103.5-
(6) Ground mobile 97.6 99.8 104.9
(7) Deep basing 99.6 101.8 106.9
(8) Carry hard launchers 101.3 103.5 108.6 ' , ,:

*.

Other Mobile Missile In 1983, the President endorsed, and the Congress approved, the recom-
mendations of the President's Commission on Strategic Forces to

Options develop a single warhead Small ICBM. In making its recommendations,
the Commission clearly recognized that if survivability, basing, and.y.,...
other cost considerations are set aside, it would be more costly to deploy .'. i
a force of single warhead Small iCBMS than an equal number of warheads .

on a force of multiple warhead mobile missiles. For example, a greater *.*1 ., *;..

number of expensive guidance systems would be needed. Nevertheless, .,-
the Commission believed developing a Small ICBM would provide more % -.-
options for survivable basing, since it would be compatible with either
fixed or mobile deployments. Further, in its view, the Small ICBM would
be stabilizing and would enhance the arms control process because the
mobile single warhead missile would be less vulnerable and a relatively
low value target.

In March 1986, however, the Air Force was directed by oSD to analyze
the mobility characteristics of mobile launchers large enough to trans-
port a two- or three-warhead missile. This analysis was begun in %
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response to concerns about the cost of the single warhead Small ICBM
system. The Under Secretary of Defense, Research and Engineering, and
some members of the Congress believe the potential cost savings war-
rant investigating mobile basing of multiple warhead missiles. The budg-
etary, land acquisition, and manpower savings could be substantial, FM .- %.

depending upon the number of missiles needed and their deployment P .

mode.

Table 4.3 shows the options for various mobile missile sizes and pay-
loads. A larger payload requires a larger missile, and a larger missile
would require a larger hard mobile launcher. '.. .

Table 4.3: Mobile Missile Weight/
Payload Options Weight in pounds

Missile . ,*
Payload Missile diameter

Missile weight weight length (feet) (inches) Payload description
30,000-33,000 1,000 46-49 46 one warhead
37,000 1,300 51-53 46 one warhead and

a'_penetration aids O %*

45.000-49,000 1,600 51-53 51-53 two warheads -

65.000 2,300 56-58 56-58 two warheads and R%
penetration aids or
three warheads

75,000 2,800 61-64 61-64 three warheads and
penetration aids

The possible development of mobile, multiple warhead missiles raises
new concerns. Increasing the size of mobile missiles to carry multiple
warheads may be contrary to the basic strategic concept which led to % _

the establishment of the Small ICBM program. This concept is based on
the belief that deployment of a more survivable missile force would
enhance stability and that movement in this direction would entail
reduced dependence on large multiple warhead missiles. The Commis-
sion on Strategic Forces proposed the small single warhead missile in .
order to reduce its value as a target and to allow mobility that would %

make it more survivable than missiles in fixed silos. Since single war-
head missiles can also be less threatening to the other sides' silos, the
deployment of single warhead mobile missiles could encourage both
sides to move toward more survivable forces without increasing the ,%
threat to the other side. On the other hand, placing multiple warheads
on mobile missiles is a less costly means of deploying a given number of %
warheads. However, the increased size of the multiple warhead missile

mP " .P . " *.# -

%. 4 .'
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may also reduce the mobility that made the single warhead missile
survivable. The desirability of placing multiple warheads on mobile mis-
siles depends on how mobile the launchers can be made, the potential
cost savings, and other issues such as land availability. % %

Another consideration in the decision to deploy mobile iCSs is the likeli-
hood of achievements in arms control. Without some limit on the
number of both sides' warheads, one side may be able to barrage the
other's mobile ICBM deployment area, destroying a large part of the -

force. Such a limit could ensure the continued survivability of mobile
ICBMS. IN

Pea k ,e'r , LiT"nage to In DOD's Authorization Act of 1984, Public Law 98-94, the Congress

linked the Peacekeeper deployment schedule to the Small ICBM system. .

Small ICBM Specifically, no more than 10 Peacekeeper missiles may be deployed

until

" demonstration of subsystems and testing of components of the mobile
Small ICBM system and 

W. .
" nuclear effects tests on the components and subsystems of the prototype . _

HmL basing system and fixed basing system have been carried out.

No more than 40 Peacekeeper missiles may be deployed until

" the major elements of the mobile Small ICBM have been flight-tested,
" the major elements of the prototype mobile Small ICBM have been

designed and functionally integrated and the system has been validated, r .
" contractors for the full-scale development of a mobile Small ICBM system " -

have been selected and contracts have been awarded to those contrac- '"...

tors, and
* full-scale development of such a missile system has begun.

The Air Force has been conducting tests according to the provisions of
the law. However, the law requires flight testing of a small missile
weighing no more than 33,000 pounds. This restricts the Air Force's
options unless the Congress agrees to revise or remove the restrictive
language.
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Chapter 5

Observations

ICBM modernization continues to be a topic of controversy after several A .
years of debate. In the spring of 1983, it appeared that the acceptance of
the recommendations of the President's Commission on Strategic Forces,
calling for deployment of 100 Peacekeeper missiles in Minuteman silos
and development of a single warhead Small ICBM, had calmed the debate.
However, this apparent consensus was short-lived. Perceived vulnera- .
biity of the Peacekeeper in Minuteman silos led the Congress to take
action to reduce the number of Peacekeeper missiles to be deployed in ______

Minuteman silos, from 100 to 50. Since DOD has requirements for 100 - -
Peacekeepers, the search for survivable basing for Peacekeeper missiles .
was renewed. The perceived high cost of deploying and maintaining a
force of 500 Small ICBMS led to discussions of its affordability. Recently,
studies of large mobile missiles to accommodate two or three warheads .- .
as additions to, or as alternatives to, the single warhead Small ICBM have
been initiated. N

Important decisions for the ICBM modernization program are scheduled
to occur in December 1986. The recently initiated studies of multiple
warhead, mobile missiles could have significant effects on these
upcoming decisions, which involve (1) a full-scale development decision -.
and the selection of deployment areas for the Small iCBM and (2) a pre-
liminary decision on a basing mode for 50 additional Peacekeeper mis-
siles. The design of the Peacekeeper missile is complete, and the Air
Force expects to have 10 of the 50 approved missiles deployed by- -_
December 1986.

The President's Commission on Strategic Forces stressed that the two
elements of ICBM modernization-the Peacekeeper and Small IcBM-and ".

the approach towards arms control are integrally related. The Commis-
sion believed its recommendations would permit the United States, and -
encourage the Soviets, to move toward more stable ICBM deployments
over time and in a way that is consistent with arms control agreements, ..

thus reducing the risk of war. The Commission was unanimous that no .
one part of its proposal could accomplish this goal alone.

In recommending the development of a single warhead Small ICBM, the
Commission believed the system would provide flexibility in terms of
basing. In particular, a Small ICBM would provide options for mobile
basing and therefore, be potentially more survivable than current sys-
tems. As a less vulnerable single warhead missile and a relatively low
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chapter 5~t
Observations V

value target, the Commission believed the Small iCBM would be stabi-
lizing. The Commission recommended a single warhead Small iCBM, rec-
ognizing that an equal force of multiple warhead missiles would be less ,-.
costly.

In recommending 100 Peacekeepers in Minuteman silos, the Commission
believed these missiles were needed to replace the Minuteman and the v. -'N ,
Titan 11 ICBMs and to remove the Soviet advantage in ICBM capability. A

The national consensus that the Commission's report seemed to achieve
in 1983 has eroded. The following actions by both the Congress and the
executive branch demonstrate this erosion as well as a move from the
Commission report recommendations: .. .

• DOD's Authorization Act of 1984 linked Peacekeeper deployment beyond ,.-- -
10 missiles to demonstrated progress in developing the Small ICBM J- W
system. The law restricts missile weight to 33,000 pounds. .' "- "'
In 1985 the Congress reduced the number of Peacekeeper missiles to be - .
deployed in Minuteman silos from 100 to 50. In addition, the Congress '-=-' =
stipulated that no additional Peacekeeper missiles were to be procured "
for deployment unless a basing mode more survivable than Minuteman -,
silos is specifically authorized by legislation. N "

* In 1985 the United States proposed, as an arms control position to the . '
Soviet Union, a ban on mobile missiles such as the Small ICBM. '..

* The President, in 1986, ordered DOD to study the feasibility of mobile,
multiple warhead missiles as part of the overall IcBM modernization
program.

The successful deployment of the Small ICBM and the Peacekeeper in
some survivable basing mode alternatives is dependent upon land being "
available for operational deployment, the number of missiles required,
and their costs. The number of Small ICBMs to be deployed needs to be
resolved and permission obtained for the co-location and joint use of the '-.V
land with existing tenants. The land availability issues discussed in this .
report are based on deploying 500 Small ICBMS. If more than 500 missiles
are needed, the land availability issues will intensify; if less than 500 ._-_
are needed, the issues will be reduced. Many of the land use issues are
outside the control of the Air Force and will require action by DOD and
other executive agencies. It is conceivable that special actions by the
Congress may be required.

For the Peacekeeper, large areas of land not currently controlled by DOD
may be required, depending on the basing mode selected. This has been
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identified as a critical limitation by the Air Force in its early assess- - 0

ments of some Peacekeeper survivable basing modes.

The survivable basing mode candidates for the Peacekeeper, likely to
provide longer term solutions, are more costly and controversial. Like- .

wise, the affordability/cost effectiveness of a force of single warhead "'". '.

Small ICBMs is a concern. Primarily, as a result of the latter, studies of ..
mobile missiles to accommodate two or three warheads were recently
initiated. These studies should deal with the multiple warhead missiles'--
impact on land and affordability issues, as well as with their
survivability compared to the Small ICBM. %

Determinations must be made on the most appropriate force mix of mis-
siles which best serves military utility and the goals of stability and
arms control-Peacekeepers, single warhead ICBMs, multiple warhead . P%
mobile ICBMS, or some combination thereof. Further, determinations 46 %
must be made on which basing modes are most appropriate-existing
silos, new hardened silos, mobile concepts such as hard mobile launcher
basing, deceptive basing such as the carry hard concept, or some combi-
nation thereof. These and related issues need to be satisfactorily
resolved so that ICBM modernization can proceed in a systematic and -oA',

coherent manner.
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Appendix I . *,- -

Small ICBM Weapon System Desciiption

The Air Force is pursuing research and development of a new single
warhead Small iCBM to be based in such a way that an enemy could not
be confident of a successful attack on the system. Among the concepts
being considered, the Small ICBM could be based in mobile launchers or -'-
fixed silos hardened to withstand effects of a nuclear blast or a combi-
nation of both. This description deals with mobile deployment of Small
ICBMs, which is the focus of this report. .

Operational Concepts The mobile-based Small ICBM could be located on several DOD and DOE ." : v
installations, existing Minuteman sites, or some combination thereof.

Basing the Small iCBM at DOD and DOE installations involves the periodic
movement of small missiles on mobile launchers at different locations on
those installations (called random movement basing). This random
movement would add to the survivability of the missiles, as an enemy -,- -
would not know where the missiles were at any point in time. During o.I -'
times of increased tension, the missiles on their launchers are dispersed .....

over an area approximately twice as large as the day-to-day deployment
area (called command dispersal), still within the confines of the DOD/DOE

installations. When directed by an appropriate authority, the missiles
can disperse off the DOD/DOE land for greater survivability (called attack .- r
dispersal). %,%

At the Minuteman sites, the missiles will remain parked on a day-to-day
basis and disperse over large land areas only when directed by appro-
priate authority. .,: ..

Missile Description The Small IcBM is a three-stage missile weighing about 30,000 pounds,
with a single reentry vehicle and a range of 6,000 miles. Deployed in A

mobile launchers, the Small ICBM will have capabilities for prompt % . .-

response, hardened target destruction, rapid retargeting, and post-
attack endurance. N

The three missile stages will use a high energy solid propellant. The
rocket motor cases for each stage will be made of a graphite/epoxy com-
posite and the nozzles will be made of a carbon-carbon composite. For-
ward of the three rocket stages is a post boost vehicle, which will
contain both the guidance system and reentry vehicle, plus several small
liquid-propellant thrusters used to precisely deploy the reentry vehicle.
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Appendix I
Small ICBM Weapon System Description

;.

The reentry vehicle and guidance system are adaptations of the Mark 21 "
reentry vehicle and Advanced Inertial Reference Sphere used on the
Peacekeeper missile. The modifications to the guidance and control
system are to reduce its weight. This modified system, besides providing -
missile guidance, could also be used for ground navigation for the mobile '

launcher.

HML Description The Small ICBM mobile launcher is a nuclear hardened, separable,- _.
tractor-trailer vehicle powered with about a 1,200-horsepower engine -
and operated by a two-member crew. The vehicle has a gross weight of e, -
about 185,000 pounds and is capable of on-road speeds of up to 60 miles ' ..
per hour. The missile is carried on the trailer (launcher) in a canister, _ ' "
which contains the components necessary to cold launch the weapon.

To achieve its hardened condition, the trailer is lowered to the ground
and digs into the surface soil. The digging in of the launcher, combined
with its shape, provides blast-hardness in addition to stability for mis-
sile launch. The tractor then separates from the launcher and moves-"
away. The missile is now ready for launch. On command, the canister
pivots to vertical and launches the missile. Upon clearing the canister,
the missile ignites its first stage._

The launcher also contains the equipment necessary to keep the missile

on alert, report operational status, and receive and execute launch com
mands. The two-member crew uses the tractor to move the launcher, as - 1
directed, to enlarge the area of deployment and establish launch readi-
ness, but they do not participate in launching the missile.

Command and Control Operational control of the Small ICBM is provided by communications ,..

between the weapon system and higher authorities. During peacetime, , .

fixed launch control centers will direct normal operations. The control
centers will be located at main operating bases for a random movement
complex and within each wing at the Minuteman sites. Each center will
have multiple radio and landline links with higher authorities. The con-
trol centers will be capable of receiving or transmitting digital and voice .
messages through a radio network that also provides intra-wing
communications.

Ground mobile launch control centers will be the primary post-attack '

control centers. They will normally be inactive in peacetime, but could
be made active for testing or back-up as necessary. The mobile control
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Appendix I i.
Small ICBM Weapon System Description

%

centers will be similar to commercial tractor-trailers, but with hardening 4,S"

against high altitude nuclear blasts. These vehicles will be deployed
away from the main operating bases and Small ICBM deployment areas.

Security Concepts Small ICBM security will be provided by three methods: barriers on the , . "e.
launchers delaying or denying access, armed launcher crews, and
security response teams dispersed throughout the bases. The launcher's -.

delay/denial device and the launcher crew are intended to prevent .:.. -
unauthorized access to the warhead until a security response team can
arrive at the location.

The launcher crews are to provide the initial response to any attempted
intrusions of the mobile launcher or the missile itself, when based at the a
random movement complex. Launcher crews provide security for each .
Minuteman launch facility and for launchers based at the Minuteman .
complexes. The hard mobile launcher will be protected against small ..

arms fire, as will the crew support areas at the Minuteman launch
facilities. A."-

Security response force facilities will be in the deployment area,
including some co-located at the launcher maintenance facilities. Each
facility will have a security response team to respond to alarms. I .

The hard mobile launcher in random movement mode is deployed in
complexes consisting of a main operating base and one or more large
DOD/DOE reservations on which the launcher is deployed. Because the
deployment area supported by the base is not necessarily contiguous,
there will be times (as is the case at the Minuteman sites today) when
nuclear assets would have to be moved on public roads. Movement of - -

% the hard mobile launcher on public lands will require a security escort.
While on public land, within the coverage of the security response force,
a "safety" team escorts the launcher. Outside the range of the security
response force, escorting the mobile launcher will require a 15-member
security team.

*• . ... .- ..
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Appendix U

Description of Alternative Peacekeeper
Basing Concepts

Rail Mobile The rail mobile basing concept involves deploying 50 Peacekeeper mis-

siles on 50 trains operating on 18,250 miles of commercial rail in the

North Central United States. According to the program office, this con-
cept poses an overwhelming public interface dilemma.

The rail mobile system does offer good resilience to an increase in '
threat. As the capability of the attacking weapons or the number allo-
cated increases, the number of miles of rails could be increased to offset
the new threat. _

Deep basing would provide basing for 50 Peackeeper missiles at a '-*:--Deep Basing depth of about 4,000 feet, supported by 2 operational control centers.

Each control center would support 25 missiles and have tunnels pro-
viding egress to about 1,200 feet from the surfacc. In order to launch, , ..

excavation equipment must bore to the surface to complete the tunnel. . -
r -

Technical uncertainty remains about developing the necessary environ-
mental controls for the personnel within the control centers, and about e ' :,-e.
the abiity to excavate the remaining overburden after receiving notice .
to launch. The program office estimates that it would take between 36 %
and 60 hours to bore through to the surface after receiving the com- -
mand. As a result, the concept fails to satisfy the Peacekeeper's require-
ment for prompt response.

Ground mobile The ground mobile basing alternative involves deploying 50 F,

Peacekeeper missiles on 50 Hmvs deployed over an area of 3,900 square
miles on DOD installations. The vehicles would be 125 feet long, 43 feet -
wide, and weigh about 1.5 million pounds with the missile. The vehicle .' ,,

would require about 4,700 miles of specially built roads, would periodi- -

cally relocate to maintain location uncertainty, but is not intended to
dash on warning.

The program office stated that this concept has a number of critical lim-
itations which include vehicle size, land requirements, and life cycle
cost.

Hardened Minuteman The hardened Minuteman basing concept involves deploying 50 %
Peacekeeper missiles in 50 Minuteman silos. The silos would be hard-

ened to the extent their current architecture will allow. The primary
attribute for this basing mode is the low life cycle cost, about $6.6 billion

Page 53 GAO/NSIAD-86&200 ICBM Modernization .

1 v. *% % N

%_ _ _ _ _ % , % %~*.*.

V.p _ 4

.. .' • .':,. ;,.".. .,..', .:% %. %..:.N .: : :@ * * *.',', ,,,'.' ,:'.. '.'''
,,% % % , . / ., -? ,. : . ,: . ... : ,. .: : : .-- . . . / '* * - - . . *



*. p . 8%

Appendix 11
Deceription of Alternative Peacekeeper

in 1985 dollars. The program office identified as critical limitations the '
fact that this concept does not adequately add to survivability, nor does
it address the concerns of the Congress.

Existing Minuteman The Air Force is not studying basing the second 50 Peacekeeper missiles %
in Minuteman silos; however, it still considers this an option. The Air
Force estimates that the cost of basing the second 50 Peacekeeper mis-
siles in Minuteman silos would have an acquisition cost of about $2 bil- '
lion, which includes the cost of the last 50 missiles, refurbishment of the . -
Minuteman silos, and military construction.

1 .

..4 .-.

5-0

-~~~~, - - - --- - - - - - - - -

%~~ NN 'N -

P I ..
.. %...%. .% W%

5.%



Glossary
' .. ". 't

Barrage Attack An attack using nuclear weapons to cover a large area, referred to as
barrage area, with a given severity of blast and/or thermal nuclear
effects.

Blast Hardness The resistance of a possible target to tne effects of a nuclear blast.

Buried Trench A Peacekeeper basing mode considered during the mid-1970s.

Cold Launch The use of a gas generator to build up steam pressure inside a canister N,
housing a ballistic missile which forces the missile out of the canister
prior to the ignition of the first stage rocket motor. The temperature of
the steam used to eject the missile from the canister is substantially less . . -[

than the rocket motor exhaust and hence the term "cold launch."
• %

Concept Defiition A weapon system development phase used to assess ideas in sufficient
depth to identify best ways to satisfy program objectives. N

Dash A concept in which missiles on vehicles are dispersed rapidly upon
receipt of warning that an attack appears underway.

Deployment The movement of forces to the desired areas of operation.

Deployment Area Designated location of area of operations.

Dispersal Area The total land area (expressed in square miles) a force of mobile small
iceis could occupy after dashing on tactical warning.

Endurance The ability, over a protracted period of time, to operate as desired and. S

cause the specified damage to the enemy.

Fixed Deployment Missile deployment in which missiles are based in fixed launchers such

as silos.
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Glosary

Fratricide The destruction or degradation of the accuracy and effectiveness of an
attacking nuclear weapon by the nearby explosion of another attacking
nuclear weapon. This phenomenon would decrease the effectiveness of
an attack on closely spaced targets, such as missile silos.

Guidance and Control The guidance system evaluates flight information, correlates it with
System target data, determines the desired flight path of the missile, and com- -A --

municates the necessary commands to the missile flight control system. F% A X7

The control system serves to maintain attitude stability and to correct
deflections.

Hardened Targets A location that provides protection against the effects of nuclear explo-
sions, such as a hardened missile silo.

"%

Hardness The resistance of a possible target to the effects of enemy nuclear
weapons. The often discussed hardness of missile silos is usually mea-
sured in pounds-per-square-inch (psi) of blast pressure.

Hard Parts Electronic parts designed to withstand the effects of nuclear radiation
up to a certain level.

Initial Operational The date on which a small number of weapon systems is turned over to
Capability the commander of a military force for incorporation into the operationalforces of the United States.

Mk 21 Reentry Vehicle An improved reentry vehicle to be used on Peacekeeper and Small ICBM
missiles, designed to be more accurate than the MK 12A reentry vehicle
used on Minuteman ICBMS.

Mobile Deployment Missile deployment in which missiles are based in mobile launchers.

Penetration Aids Equipment, such as decoys, carried on a missile specifically to assist the
reentry vehicle(s) to get through ballistic missile defense.

%
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Pre-Full Scale Development A weapon system development effort following concept definition %1
leading to selection of single designs for full-scale development like a
single missile or launcher design.

Post Boost Vehicle That section of a ballistic missile which fits between the main rocket
stages and the reentry vehicle(s). It carries the reentry vehicle(s) and
directs each toward its target.

Reentry Vehicle -That part of a ballistic missile (warhead and protective shell) designed
to reenter the earth's atmosphere in the terminal portion of its%%
trajectory.

Shock Tubes Long tubes constructed to test scale models simulating the air blast
effects of a nuclear explosion.

Soft Parts Electronic parts not protected against nuclear radiation effects. .

Strategic Warning A notification that enemy initiated hostilities may be imminent. This
notification may be received from minutes to hours, to days, or longer, S

4 prior to the initiation of hostilities.

Superhard Strengthening of a silo structure to withstand blast pressures of several
thousand pounds per square inch.

Survivability The capability of a system to withstand an unnatural hostile environ- *.

ment (man-made) and not suffer abortive impairment of its ability to
accomplish its designated mission.

Survivable Basing Ballistic missile system basing mode(s) which denies an enemy confi-
dence of a successful attack.

Tactical Warning Notification that an enemy has initiated hostilities. N
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Triad The U.S. strategic nuclear force which consists of land-based ICBMs, sub-
marine-launched ballistic missiles, and manned bombers.
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